COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2018

ESTI MATE SUMVARY 13: 56: 53
CONTI D; C20845 ESTI MATE NO. 0017 PROG SPEC YR: 2005
PCN: 20845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 300.0 DAYS TI ME ALLOW 293 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TIME: 102. 39 ORI G TI ME ALLON 132 WORK DAYS
PROJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 10/ 20/ 2018 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2017 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 18,771, 375.12 PARTI Cl PATI NG $ 17,885,919.95 $ 743, 532. 82
AWARD PRQIJECT AMT: $ 10, 582, 629.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 95. 28% TOTAL EARNI NGS 17, 885, 919. 95 743, 532. 82
FUNDS AVAI LABLE: $ 885, 455. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 17, 885, 919. 95 743,532. 82
TOTAL CLAI MS: $ 0.00 RETAI NAGE -158, 739. 44 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 17,727, 180. 51 743,532, 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 17,727, 180. 51 743,532, 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 743, 532. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13: 56: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 Renoval of Inlet 7.000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0015 202-00033  Renpval of Pipe 16. 000 16. 000
EACH 0. 000 0. 00
1, 200. 00000 16. 000 19, 200. 00
0020 202-00037 Renoval of End Section 5. 000 0. 000
EACH 5. 000 625. 00
125. 00000 5.000 625. 00
0025 202-00090 Renoval of Delineator 257. 000 257. 000
EACH 0. 000 0. 00
21. 00000 257. 000 5,397.00
0030 202-00195 Renoval of Median Cover 5, 416. 000 5,416. 000
SY 0. 000 0. 00
5. 75000 5,416. 000 31, 142. 00
0035 202-00200 Renopval of Sidewal k 1, 311. 000 1, 100. 000
SY 0. 000 0. 00
20. 50000 1, 100. 000 22,550. 00
0040 202-00202 Renoval of Gutter 240. 000 224.000
LF 0. 000 0. 00
10. 00000 224.000 2,240.00
0045 202-00203  Renmopval of Curb and Gutter 15, 805. 000 15, 805. 000
LF 0. 000 0. 00
4. 25000 15, 805. 000 67,171. 25
0050 202-00206 Renoval of Concrete Curb Ranp 69. 000 58. 000
sY 11. 000 442.75
40. 25000 69. 000 2,777.25
0055 202-00212 Renoval of Concrete Pavenent (Special) 53, 800. 000 53, 303. 000
Sy 0. 000 0. 00

7.40000 53, 303. 000 394, 442. 20



CONTI D

CAT NO0200

0060

0065

0070

0071

0075

0080

0085

0090

0094

0095

0096

202- 00226

202- 00240

202- 00250

202- 00250

202- 00254

202- 00810

202-01130

202- 04002

203- 00066

203- 00060

203- 00066

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

Renoval of Pavenent Marking

Rem Pavenent Marking (Water Bl ast)

Renoval

of Pavenent Marking (12 Inch)

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Cl ean Cul vert

Emb Matl (CIP) (R40) Phase 2
Enmbanknment Material (Conplete In Place)
Enmb Matl (CIP) (R40) (NB US85)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
79, 967. 000
sy
4. 70000
71, 422. 000
sy
1. 90000
16, 102. 000
SF
1. 20000
70, 000. 000
SF
1. 61000
1, 443. 000
SF
1. 20000
154. 000
EACH
260. 00000
83. 000
LF
8. 75000
18. 000
EACH
2, 900. 00000
17, 440. 000
cy
34. 00000
3, 314. 000
cy
7.10000
15, 466. 000
cy

31.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

79, 967. 000
0. 000
79, 967. 000

71, 322.000
0. 000
71,322.000

12, 189. 000
3, 913. 000
16, 102. 000

42, 450. 000
5,526. 000
47,976. 000

1, 443. 000
0. 000
1, 443. 000

108. 000
46. 000
154. 000

83. 000
0. 000
83. 000

9. 000
9. 000
18. 000

14, 163. 000
0. 000
14, 163. 000

3, 314. 000
0. 000
3, 314. 000

6,617. 000
6, 220. 000
12, 837. 000

Page 3

ESTI MATE RUN 10/ 25/ 2018

4,695

8, 896

11, 960

26, 100

194, 064

.00

.00

60

86

.00

00

.00

00

.00

.00

00

13:56: 53

AMOUNT

375, 844

135, 511.

19, 322

77, 241.

1, 731.

40, 040

726.

52, 200

481, 542

23,529

400, 514

90

80

40

36

60

00

25

00

00

40

40



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0097 203-00100 Mick Excav Change Order 006 40, 538. 000 38, 753. 000
cY 160. 000 4,137.60
25. 86000 38, 913. 000 1, 006, 290. 18
0098 203-00510 Rock Fill (Spec) 338. 000 338. 000
cY 0. 000 0. 00
68. 65000 338. 000 23,203.70
0099 203-01500 Bl adi ng 220. 000 181. 500
HOUR 36. 500 5, 110. 00
140. 00000 218. 000 30, 520. 00
0100 203-01510 Backhoe 100. 000 50. 500
HOUR 0. 000 0. 00
75. 00000 50. 500 3,787.50
0105 203-01594 Conbi nati on Loader 180. 000 155. 500
HOUR 8. 500 935. 00
110. 00000 164. 000 18, 040. 00
0110 203-01597 Pot hol i ng 100. 000 92. 000
HOUR 0. 000 0. 00
205. 00000 92. 000 18, 860. 00
0115 203-02330 Labor er 80. 000 32. 000
HOUR 28. 000 980. 00
35. 00000 60. 000 2,100. 00
0117 206- 00065 Str Bkfl (FlowFill) 20. 900 20. 900
cY 0. 000 0. 00
345. 00000 20. 900 7,210.50
0120 208-00002 Erosion Log Type 1 (12 Inch) 1, 350. 000 1, 240. 000
LF 20. 000 82. 00
4.10000 1, 260. 000 5, 166. 00
0125 208- 00035 Aggr egat e Bag 350. 000 303. 000
LF 0. 000 0. 00
17. 75000 303. 000 5,378. 25
0130 208-00045 Concrete Washout Structure 8. 000 7.000
EACH 1. 000 1, 300. 00

1, 300. 00000 8. 000 10, 400. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 208-00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
5.15000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 65. 000 52. 500
HOUR 4.500 180. 00
40. 00000 57. 000 2,280.00
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 50. 000 44.000
HOUR 0. 000 0. 00
80. 00000 44. 000 3, 520. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval) 75. 000 59. 000
HOUR 14.000 2,240.00
160. 00000 73.000 11, 680. 00
0160 208-00107 Renoval of Trash 15. 000 9. 500
HOUR 0. 000 0. 00
160. 00000 9. 500 1, 520. 00
0165 208-00207  Erosion Control Managenent 257. 000 239. 000
DAY 18. 000 2,790. 00
155. 00000 257. 000 39, 835. 00
0170 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 3. 000 630. 00
210. 00000 3. 000 630. 00
0175 210-00815 Reset Sign Panel 9. 000 1. 000
EACH 8. 000 416. 00
52. 00000 9. 000 468. 00
0180 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
940. 00000 5. 000 4, 700. 00
0185 210-04020 Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0. 00

1, 420. 00000 3. 000 4,260. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0187 210- 04050 Adj Val ve Box (Eaton Sidewal k) 19. 000 19. 000
EACH 0. 000 0. 00
95. 00000 19. 000 1, 805. 00
0190 212-00006 Seedi ng (Native) 25. 000 23.000
ACRE 0.700 220. 50
315. 00000 23.700 7,465. 50
0195 212-00032 Soi | Condi tioni ng 25. 000 22.900
ACRE 0. 000 0. 00
495. 00000 22.900 11, 335. 50
0200 213-00002 Mil chi ng (Weed Free Hay) 25. 000 22.600
ACRE 0. 400 162. 00
405. 00000 23. 000 9, 315. 00
0203 213-00012 Spray-on Mul ch Bl anket 1. 600 0. 900
ACRE 0.700 3,115. 00
4, 450. 00000 1. 600 7,120. 00
0205 213-00061 Mil ch Tackifier 7, 360. 000 6, 594. 000
LB 0. 000 0. 00
2.10000 6, 594. 000 13, 847. 40
0207 216-00042 Soi| Retent Blanket (BioD S/C 875. 000 0. 000
SY 875. 000 5, 250. 00
6. 00000 875. 000 5, 250. 00
0210 304-06000  Aggregate Base Course (Class 6) 44, 000. 000 43, 866. 160
TON 0. 000 0. 00
20. 00000 43, 866. 160 877,323. 20
0211 304- 06000 ABC (CL 6) (NB US85) 43, 803. 530 43, 688. 300
TON 115. 230 2,828.90
24.55000 43, 803. 530 1, 075, 376. 66
0215 304-09014  Aggregate Base Course (Special) 4, 000. 000 3, 847. 350
TON 0. 000 0. 00
27.00000 3, 847. 350 103, 878. 45
0220 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 62, 509. 000 62, 509. 000
8-12"
( ) Sy 0. 000 0. 00

2.80000 62, 509. 000 175, 025. 20



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 691. 450
TON 0. 000 0. 00
130. 00000 691. 450 89, 888. 50
0226 403-00720 HVA (Pat ching) (Asph) Asphalt Taper 2,353.730 2,353.730
TON 0. 000 0. 00
93. 50000 2,353.730 220,073.76
0230 403-33751 Hot Mx Asphalt (Grading S) (75) (PG 64-28) 50, 022. 990 50, 022. 990
TON 0. 000 0. 00
61. 00000 50, 022. 990 3, 051, 402. 39
0235 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 27,092. 640 27, 092. 640
TON 0. 000 0. 00
66. 00000 27,092. 640 1,788,114.24
0240 412-00800 Concrete Pavenent (8 Inch) 0. 000 0. 000
Sy 0. 000 0. 00
165. 00000 0. 000 0. 00
0244 412-01100 Conc Pvnt (11 In) 12, 106. 000 12, 106. 000
5% 0. 000 0. 00
97. 07000 12, 106. 000 1,175, 129. 42
0245 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 4, 143. 000 4, 143. 000
Sy 0. 000 0. 00
136. 00000 4,143. 000 563, 448. 00
0250 412-18050 Rubbi | i zati on of Concrete Pavenent 20, 500. 000 20, 500. 000
5% 0. 000 0. 00
1. 95000 20, 500. 000 39, 975. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 140. 000 93. 000
Sy 0. 000 0. 00
12. 50000 93. 000 1,162. 50
0256 420-00132 Geotextile (Separator) (CL 1) 2,034. 000 2,034. 000
SY 0. 000 0. 00
2. 48000 2,034. 000 5,044.32
0257 503-00036 Drilled Caisson (36 In) 76. 000 76.000
LF 0. 000 0. 00

316. 25000 76. 000 24, 035. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 506- 00209 Riprap (9 Inch) 70. 000 43. 000
cY 0. 000 0. 00
155. 00000 43. 000 6, 665. 00
0261 506-01020 Geogrid Reinforce Change Order 006 52, 302. 000 50, 667. 000
SY 0. 000 0. 00
2.40000 50, 667. 000 121, 600. 80
0263 603-01125 12 In RCP (CIP) 30. 000 30. 000
LF 0. 000 0. 00
56. 50000 30. 000 1, 695. 00
0264 601-01050 Conc CL B (wvall) 3.000 3. 000
cY 0. 000 0. 00
975. 00000 3. 000 2,925.00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 370. 000 338. 000
LF 0. 000 0. 00
31. 00000 338. 000 10, 478. 00
0266 603-01185 18 In RCP (CIP) 2,728. 000 2, 728. 000
LF 0. 000 0. 00
80. 00000 2,728.000 218, 240. 00
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 376. 000 376. 000
LF 0. 000 0. 00
38. 50000 376. 000 14, 476. 00
0275 603-05018 18 Inch Reinforced Concrete End Section 12. 000 12. 000
EACH 0. 000 0. 00
260. 00000 12. 000 3,120. 00
0280 603-05024 24 Inch Reinforced Concrete End Section 5.000 5. 000
EACH 0. 000 0. 00
380. 00000 5. 000 1, 900. 00
0281 603-10180 18 In CSP 90. 000 90. 000
LF 0. 000 0. 00
75. 00000 90. 000 6, 750. 00
0282 603-10240 24 In CSP 60. 000 60. 000
LF 0. 000 0. 00

90. 00000 60. 000 5, 400. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0283 603-30018

0284

603- 30024

0285

604- 16005

0286

604- 16605

0287

604- 30005

0288

604-30010

0290

605- 82100

0295

605- 84000

0300

606- 00301

0305

606- 01340

0310 606-01370

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

18 In SES

24 In SES

Inlet Type 16 (5 Foot)

Inlet Ty 16 (T) (5 Ft)

MH Sl ab Base (5 Ft)

MH Sl ab Base (10 Ft)

Pi pe Edge Drain

Subsurface Drain Qutlet

Guar dr ai

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
400. 00000
2.000
EACH
550. 00000
2. 000
EACH
6, 300. 00000
1. 000
EACH
5, 980. 00000
0. 000
EACH
3, 910. 00000
11. 000
EACH
5, 520. 00000
8, 890. 000
LF
9. 75000
295. 000
LF
25. 00000
928. 000
LF
29. 00000
6. 000
EACH
1, 900. 00000
3. 000
EACH

2,400. 00000

QrY TH'S PERI OD
QTY TO DATE

11.

8, 890.
. 000
8, 890.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 10/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:56: 53

AMOUNT

800

1,100

12, 600

5,980

60, 720

86, 677

7,375

26,912

11, 400

7,200

00

00

00

00

.00

00

50

00

00

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 606-01380 Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
0320 606-01385 Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0325 606-02003 End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 800. 00000 3. 000 8, 400. 00
0330 606- 02005 End Anchorage (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,400. 00000 3. 000 7,200. 00
0335 607-11525 Fence (Plastic) 968. 000 968. 000
LF 0. 000 0. 00
4.75000 968. 000 4,598. 00
0337 608-00000 Conc Si dewal k (Eaton Si dewal k) 702. 000 702. 000
SY 0. 000 0. 00
136. 00000 702. 000 95, 472. 00
0340 608- 00006 Concrete Sidewal k (6 Inch) 291. 000 291. 000
Sy 0. 000 0. 00
156. 00000 291. 000 45, 396. 00
0345 608-00010 Concrete Curb Ranp 220. 000 182. 000
SY 11. 000 968. 00
88. 00000 193. 000 16, 984. 00
0350 608-00015 Det ect abl e War ni ngs 103. 000 0. 000
SF 59. 000 3,304.00
56. 00000 59. 000 3,304. 00
0353 608-00350 Conc Sidewalk (C) (Eaton Sidewal k) 176. 000 143. 000
Sy 33.000 4, 686. 00
142. 00000 176. 000 24,992. 00
0355 609-21010 Curb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00

33. 50000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 609-21011 Curb and Gutter Type 2 (Section I-M 1, 776. 000 1,776.000
LF 0. 000 0.00
34. 50000 1, 776. 000 61, 272. 00
0365 609-21020 Curb and Gutter Type 2 (Section II-B) 1, 713. 000 1,713. 000
LF 0. 000 0. 00
97. 00000 1,713. 000 166, 161. 00
0370 609-24004 Gutter Type 2 (4 Foot) 219. 000 219. 000
LF 0. 000 0.00
75. 00000 219. 000 16, 425. 00
0375 609-24008 Gutter Type 2 (8 Foot) 538. 000 0. 000
LF 538. 000 91, 460. 00
170. 00000 538. 000 91, 460. 00
0380 609-24010 Gutter Type 2 (10 Foot) 41. 000 41. 000
LF 0. 000 0.00
185. 00000 41. 000 7,585. 00
0385 610- 00030 Medi an Cover Material (Concrete) 2,531. 000 2,531. 000
SF 0. 000 0. 00
6. 80000 2, 531. 000 17, 210. 80
0390 612-00101 Delineator (Drivable Concrete Installation) (Type I) 260. 000 215. 000
EACH 45. 000 3,735.00
83. 00000 260. 000 21, 580. 00
0395 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 110. 000 91. 000
EACH 19. 000 1,577.00
83. 00000 110. 000 9, 130. 00
0400 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 72.000 55. 000
EACH 17. 000 1,411.00
83. 00000 72.000 5, 976. 00
0401 613-00200 2 In Elec Cond 210. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0. 00
0402 613-00300 3 In Elec Cond 220. 000 211.000
LF 0. 000 0.00

13. 80000 211. 000 2,911. 80



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 613-01200 2 Inch Electrical Conduit (Plastic) 725. 000 483. 000
LF 0. 000 0. 00
15. 20000 483. 000 7,341. 60
0410 613-01300 3 Inch Electrical Conduit (Plastic) 755. 000 755. 000
LF 0. 000 0. 00
18. 20000 755. 000 13, 741. 00
0415 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4,800. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0.00
0421 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
5, 249. 75000 1. 000 5,249.75
0422 613-13000 Lum naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0423 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0. 000 0. 00
4,204. 40000 1. 000 4,204. 40
0425 614-00011 Sign Panel (Cass I) 392. 000 35. 000
SF 329. 000 3,553. 20
10. 80000 364. 000 3,931. 20
0426 614-00011 Sign Panel (CL I) (Mast Arms) 73.000 0. 000
SF 73. 000 1,898.00
26. 00000 73.000 1, 898. 00
0430 614-00012 Sign Panel (Class Il) 1, 404. 000 32. 000
SF 1,372.000 20, 854. 40
15. 20000 1, 404. 000 21, 340. 80
0435 614-01512 Steel Sign Support (2-1nch Round)(Post) 593. 000 100. 000
LF 436. 000 1,373. 40

3. 15000 536. 000 1, 688. 40



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 9. 000
EACH 41.000 840. 50
20. 50000 50. 000 1, 025. 00
0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 126. 000 54. 000
LF 1, 072. 000 9, 112. 00
8. 50000 1, 126. 000 9, 571. 00
0450 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 99. 000 4.000
EACH 95. 000 12, 920. 00
136. 00000 99. 000 13, 464. 00
0455 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 154. 000 0. 000
LF 154. 000 2,271.50
14. 75000 154. 000 2,271.50
0460 614-01588  Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14. 000 0. 000
EACH 14.000 1, 904. 00
136. 00000 14. 000 1, 904. 00
0461 614-70336 Traf Sig Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
718. 75000 10. 000 7,187.50
0462 614-70448 Traf Sig Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 141. 95000 2.000 2,283.90
0463 614-70560 Traf Sig Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
937. 25000 2.000 1,874.50
0464 614-72740 Bl ank Qut Sign(LED)(Sing Fac) 1. 000 1. 000
EACH 0. 000 0. 00
5, 965. 05000 1. 000 5, 965. 05
0465 614-80385 Runble Strip 18, 273. 000 18, 273. 000
LF 0. 000 0. 00
0.21000 18, 273. 000 3,837.33
0466 614-72855 Traf Sig Cirl Cabinet 1. 000 1. 000
EACH 0. 000 0. 00

27,514.00000 1. 000 27,514.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0467 614-72887 Detect (M crowave Veh) 4.000 4.000
EACH 0. 000 0. 00
8, 150. 05000 4. 000 32, 600. 20
0468 614-81140 Sig-Light Pole Steel (1-40 Ft) 2.000 2.000
EACH 0. 000 0. 00
16, 187. 40000 2.000 32,374.80
0469 614-81150 Sig-Light Pole Steel (1-50 Ft) 2.000 2.000
EACH 0. 000 0. 00
16, 274. 80000 2.000 32, 549. 60
0470 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0471 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
8, 859. 60000 1. 000 8, 859. 60
0472 614-87702 Et hernet Radio (Pair) 1. 000 1. 000
EACH 0. 000 0. 00
2,527.70000 1.000 2,527.70
0473 619-10000 Tenp Water Line 2,770. 000 2,770. 000
LF 0. 000 0. 00
2.70000 2,770.000 7,479.00
0475 621-00450 Det our Pavenent 2,982. 000 2,982.000
5% 0. 000 0. 00
29. 00000 2,982. 000 86, 478. 00
0480 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
136, 000. 00000 1. 000 136, 000. 00
0481 625-00001  Const Surveying (Hour) 10. 000 3.000
HOUR 0. 000 0. 00
150. 00000 3.000 450. 00
0482 625-00001 Const Surveying (Hour) (Phase 2) 500. 000 412. 000
HOUR 25. 000 3, 750. 00

150. 00000 437. 000 65, 550. 00



CONTI D

ROADWAY

CAT NO0200

0485 626- 00000

0486

626- 00100

0487

626- 00100

0488

626- 00005

0489

626- 00100

0490

626- 01103

0491

626-01103

0495

627-00008

0500

627-00013

0505

627-01010

0506 627-30105

C20845
20845-BID
STA0853- 101

Mobi | i zati on

Mobi |i zati on

Mobi | i zati on

76/ 10th St

Mbbi |i zati on

Mobi | i zati on

Public Information Services (Tier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

| TEM
DESCRI PTI ON

(W o Aut opay)

(w o Autopay) Change Order 003 - CR

Kol be Stri ping

(w/ o Autopay) NCTC

)

Public Info Services (Tier Ill) Phase 2

Modi fi ed Epoxy Pavenent Marking

Pavenent

Preformed Plastic Pavenent

Pvnt Mg Pai nt

Mar ki ng Pai nt

(High Build)

(W8)

Mar ki ng (Type 1) (1Inlaid)

1. 000

267, 300. 00000

1. 000

LS
11, 161. 06000
1. 000

LS
10, 317. 34000
39. 000

DAY
348. 00000
1. 000

LS
4, 950. 00000
1. 000

LS
20, 000. 00000
1. 000

LS
14, 300. 00000
488. 000

GAL
90. 00000
2, 300. 000

GAL
30. 00000
4, 450. 000

SF
12. 75000
1,426. 000

SF

6. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

22.000
17. 000
39. 000

0. 950
0. 050
1. 000

1. 000
0. 000
1.000

0. 950
0. 050
1. 000

0. 000
488. 000
488. 000

2,223.000
30. 000
2, 253. 000

0. 000
4, 300. 000
4, 300. 000

1,426. 000
0. 000
1,426. 000
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5,916

247.

715.

43, 920

900.

54, 825

.00

.00

.00

00

50

.00

00

00

00

00

.00

13:56: 53

AMOUNT

267, 300

11, 161.

10, 317

13,572

4, 950

20, 000

14, 300

43,920

67,590

54, 825

8,983

00

06

34

00

00

00

00

00

00

00

80



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0507 627-30110 Pvnt Mg Paint (XS) 1, 835. 000 1, 835. 000
SF 0. 000 0.00
6. 30000 1, 835. 000 11, 560. 50
0510 627-30323 Preformed Pl astic Pavenent Marking (Wrd-Synbol) (Type 2, 600. 000 372. 000
1) (Inl
) SF 2,044.000 47,012. 00
23. 00000 2,416. 000 55, 568. 00
0515 627-30328 Preforned Plastic Pavement Marking (Xwal k- St op 3,697. 000 582. 000
Li ne) (Type I)
SF 3, 115. 000 41, 429.50
13. 30000 3,697. 000 49,170. 10
0518 629-01006 Survey Mnunent (Ty 6) (Eaton Sidewal k) 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0520 630-00000  Flagging 11, 983. 000 11, 983. 000
HOUR 0. 000 0. 00
23. 00000 11, 983. 000 275, 609. 00
0521 630-00000 Fl aggi ng Phase 2 5, 000. 000 3, 839. 000
HOUR 294. 000 7,938.00
27.00000 4,133.000 111,591.00
0525 630-00007 Traffic Control Inspection 63. 000 63. 000
DAY 0. 000 0.00
125. 00000 63. 000 7,875.00
0526 630- 00007 Traf Ctrl Inspection Phase 2 75. 000 64. 000
DAY 8. 000 1, 056. 00
132. 00000 72.000 9, 504. 00
0530 630-00012 Traffic Control Managenent 175. 000 175. 000
DAY 0. 000 0. 00
690. 00000 175. 000 120, 750. 00
0531 630-00012 Traf Ctrl Mgnmt Phase 2 140. 000 120. 000
DAY 11. 000 8, 250. 00
750. 00000 131. 000 98, 250. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 110. 000 99. 000
EACH 0. 000 0. 00

260. 00000 99. 000 25, 740. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0536 630-80338 Barricade (3 M D) (Tenp) Phase 2 99. 000 87. 300
EACH 1.800 248. 40
138. 00000 89. 100 12, 295. 80
0540 630-80341  Construction Traffic Sign (Panel Size A) 355. 000 319. 500
EACH 0. 000 0. 00
61. 00000 319. 500 19, 489. 50
0541 630-80341 Const Traf Sign (A) Phase 2 290. 000 248. 400
EACH 5. 400 178. 20
33. 00000 253. 800 8,375. 40
0545 630-80342 Construction Traffic Sign (Panel Size B) 271.000 243.900
EACH 0. 000 0. 00
81. 00000 243.900 19, 755. 90
0546 630-80342 Const Traf Sign (B) Phase 2 230. 000 199. 800
EACH 0. 000 0. 00
44.00000 199. 800 8,791. 20
0550 630-80343  Construction Traffic Sign (Panel Size Q) 15. 000 13.500
EACH 0. 000 0. 00
111. 50000 13.500 1,505. 25
0551 630-80343 Const Traf Sign (C) Phase 2 12. 000 10. 800
EACH 0. 000 0. 00
60. 50000 10. 800 653. 40
0555 630-80344  Construction Traffic Sign (Special) 108. 000 97. 200
SF 0. 000 0. 00
14. 25000 97. 200 1,385.10
0556 630-80344 Const Traf Sign (Spec) Phase 2 104. 000 93. 600
SF 0. 000 0. 00
8. 00000 93. 600 748. 80
0560 630-80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
5, 100. 00000 5. 400 27, 540. 00
0561 630-80355 Port Mesg Panel Phase 2 2.000 1.800
EACH 0. 000 0. 00

2, 750. 00000 1. 800 4, 950. 00
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PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 2.700 4,185. 00
0566 630- 80358 Fl ash Arrow Panel (C Ty) Phase 2 5. 000 4.500
EACH 0. 000 0. 00
825. 00000 4.500 3,712.50
0570 630-80360  Drum Channel i zi ng Device 616. 000 554. 400
EACH 0. 000 0. 00
36. 00000 554. 400 19, 958. 40
0571 630-80360 Drum Channel Dev Phase 2 600. 000 540. 000
EACH 0. 000 0. 00
20. 00000 540. 000 10, 800. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
112. 00000 0. 000 0. 00
0580 630-80370 Concrete Barrier (Tenporary) 60. 000 54. 000
LF 0. 000 0. 00
30. 00000 54. 000 1, 620. 00
0585 630-80380 Traffic Cone 326. 000 293. 400
EACH 0. 000 0. 00
14. 20000 293. 400 4,166. 28
0586 630-80380 Traffic Cone Phase 2 418. 000 376. 200
EACH 0. 000 0. 00
8. 00000 376. 200 3, 009. 60
0590 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0591 630-80391 Channel Dev (Fixed) 575. 000 517.500
EACH 0. 000 0. 00
78. 75000 517.500 40, 753. 13
0593 630-80520 Mobil e Pvnt Mg Zone (Phase 2) 4. 000 0. 000
DAY 4.000 11, 000. 00

2, 750. 00000 4. 000 11, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0595 630-85010

0596

630- 85010

0600

630- 85020

0601

630- 85041

0605

630- 86800

0606

630- 86810

0610

632- 00000

0615

700- 70002

0620

700- 70010

0625

700-70011

0630 700-70012

C20845
20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

I mpact Attenuator (Tenporary)

I npact Atten (Tenp) Phase 2

Mobi | e Attenuator

Mbbi | e Attenuator

Phase 2

Traffic Signal

(Tenporary)

Traffic Signal

(Tenp) Phase 2

Ni ght Work Lighting

F/ A ANTI CI PATED CMO

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

1. 000

5, 600. 00000

2.000
EACH
3, 050. 00000

2.000
EACH
44, 000. 00000

59. 000

DAY
530. 00000
1. 000

LS

115, 000. 00000

2.000
EACH
28, 550. 00000

1. 000

LS
37, 000. 00000
170, 000. 000

F A
1. 00000
90, 294. 240

F A
1. 00000
0. 000

F A
1. 00000
58, 669. 200

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

37.
22.
59.

0
58, 669
58, 669

. 900
. 000
. 900

. 900
. 900
. 800

. 800
. 000
. 800

000
000
000

. 000
. 000
. 000

. 800
. 000
. 800

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
200
200
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2,745

11, 660

58, 669

.00

00

.00

00

.00

.00

.00

.00

.00

.00

20

13:56: 53

AMOUNT

5, 040

5,490

79, 200

31,270

115, 000

51, 390

37,000

58, 669

00

00

00

00

00

00

00

.00

.00

.00

20



CONTI D

CAT NO0200

0635

0640

0645

0650

0655

0656

0660

0661

0662

0665

0670

700- 70013

700- 70016

700- 70018

700- 70019

700- 70023

700- 70034

700- 70042

700- 70042

700- 70082

700- 70280

700- 70380

C20845

STA0853- 101

20845-BID

| TEM
DESCRI PTI ON

ROADWAY

F/ A Concrete Pavenent |ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Railroad Preenption Conmuni cation Testing

F/ A Railroad Fl agging

F/ A RR Fl aggi ng CO 003 10th St Signal

F/A Furn & Inst Elec Serv CO 003 10th St Signal

F/ A Fire Hydrant

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

30, 705. 440

1. 00000

0. 000

1. 00000

130, 557. 720

1. 00000

160, 000. 000

1. 00000

1, 700. 000

1. 00000

0. 000

1. 00000

9, 815. 000

1. 00000

6, 000. 000

1. 00000

2,500. 000

1. 00000

15, 000. 000

1. 00000

0. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30, 705. 440
0. 000
30, 705. 440

0. 000
0. 000
0. 000

130, 557. 720
0. 000
130, 557. 720

155, 356. 040
0. 000
155, 356. 040

1, 700. 000
0. 000
1, 700. 000

0. 000
0. 000
0. 000

9, 815. 000
0. 000
9, 815. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6, 235. 030
6, 235. 030

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 10/ 25/ 2018

6, 235

.00

.00

.00

.00

.00

.00

.00

.00

.00

03

.00

13:56: 53

AMOUNT

30, 705

130, 557

155, 356

1, 700

9, 815

6, 235

44

.00

72

04

00

.00

00

.00

.00

03

.00



CONTI D

PREV QTY/

CAT NO0200

0671

0672

0675

0676

0781

0782

0783

0784

0785

0786

0787

700- 70380

700- 70589

700- 70594

700- 70035

900- 00006

900- 00006

900- 00010

900- 00022

900- 00022

900- 00012

900- 00006

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

F/' A Erosion Ctrl CO 003 10th St Signal

F/ A Environ Health & Safety Mynt CO 003 10th

F/ A DRB Standing Conmittee

F/ A Conpensation for Conpensabl e Del ays

Added Item (Dol lar)/ Liquidated Danages for
Per f orm Erosi on Control

Added Item (Dol lar)/ Overweight Truck Price

Added |tem (Hour)/ Additional Trucking Hours

Added Item (Square Yard)/ Val ue Engi neering
Proposal (Contractor Savings)

Added Item (Square Yard)/ Value Engineering
Proposal (Contractor Savings)

Added Item (Foot)/ 4 Inch PVC Pipe (Bored)

Added Item (Dol lar)/ Liquidated Danages for
Conpl ete Work on Tinme

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

St Signal
FA

F A

Failure to

DOL

Reducti on

HOUR

Change
Sy

Change
SY

LF

Failure to

DOL

0. 000

1. 00000

2,000. 000

1. 00000

12, 000. 000

1. 00000

800, 000. 000

1. 00000

0. 000

1. 00000

-3,190. 000

1. 00000

346. 000

90. 00000

642.178

38. 93002

11, 463. 822

19. 46500

109. 000

52. 00000

0. 000

1. 00000

QrY TH'S PERI OD
QTY TO DATE

8, 237.
. 000
8, 237.

671,197
43, 050.
714,248

-3,190.
. 000
-3,190.

11, 463
0
11, 463

0
- 49, 000.
-49, 000.

. 000
. 000
. 000

. 000
. 000
. 000

500

500

370
780
150

. 000
-2,910.
-2,910.

000
000

000

000

. 000
. 000
. 000

. 178
. 000
. 178

822
000
822

. 000
. 000
. 000

000
000
000
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43, 050

-2,910.

5, 668

- 49, 000

.00

.00

.00

78

00

.00

.00

.00

.00

00

00

13:56: 53

AMOUNT

8, 237

714,248

-2,910.

-3, 190.

31, 140

25, 000

223,143

5, 668

-49, 000

.00

.00

50

15

00

00

00

00

30

00

00
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PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0788 900-00006 Added Item (Dollar)/ Failed Conpressive Strength 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0789 900-00006 Added Item (Dollar)/ Price Reduction for G adation 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 900-00014  Added Item (Lunp Sum)/ Concrete Bl ankets 1. 000 1. 000
LS 0. 000 0. 00
48, 485. 07000 1. 000 48, 485. 07
0795 900-00007 Added Item (Each)/ Tenporary Pedestrian Ranps (Eaton 4. 000 4.000
Si dewal k)
EACH 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00

CAT 0200 CURRENT AMI $18,537,416.42 $ 743,532.82 $17, 655, 789. 22
CAT NOO300 B-18-B

0680 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 107. 000 107. 000
SY 0. 000 0.00
21.50000 107. 000 2,300.50
0685 202-00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0. 00
65. 00000 75. 000 4,875.00
0690 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
66. 00000 0. 000 0. 00
0695 515-00120 Wat er proof i ng (Menbrane) 108. 000 108. 000
5% 0. 000 0. 00
27.20000 108. 000 2,937.60
0700 518-03000 Sawi ng and Seal ing Bridge Joint 60. 000 60. 000
LF 0. 000 0.00
25.50000 60. 000 1, 530. 00
0705 601-06100 Concrete (Patching) 2.900 2.900
cY 0. 000 0. 00

2, 950. 00000 2.900 8, 555. 00
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PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-18-B

0710 606-11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
205. 00000 65. 000 13, 325.00
CAT 0300 CURRENT AMT  $ 33,523.10% 0.00% 33,523.10

CAT NO0301 B-18-C

0715 202-00246 Renoval of Asphalt Mat (Planing) (Special) 141. 000 141. 000
5% 0. 000 0. 00
21. 50000 141. 000 3,031.50
0720 202-00425 Renoval of Bridge Railing 64. 000 64. 000
LF 0. 000 0.00
65. 00000 64. 000 4,160. 00
0725 202-00453 Renoval of Portions of Present Structure (O ass 2) 29. 000 29. 000
SY 0. 000 0. 00
975. 00000 29. 000 28, 275. 00
0730 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 58. 000 0. 000
TON 0. 000 0.00
66. 00000 0. 000 0. 00
0735 515-00120 Wat er proofi ng (Menbrane) 148. 000 148. 000
SY 0. 000 0. 00
27.20000 148. 000 4, 025. 60
0740 518-03000 Sawi ng and Seal ing Bridge Joint 162. 000 162. 000
LF 0. 000 0.00
25. 50000 162. 000 4,131.00
0745 601- 03057 Concrete O ass DR 0. 000 0. 000
cY 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0750 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0.00
2,950. 00000 0. 000 0. 00
0755 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00

49. 00000 0. 000 0.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20845-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0017 13:56: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-18-C

0760 602-00000 Rei nforcing Steel 66. 000 66. 000
LB 0. 000 0. 00
10. 75000 66. 000 709. 50
0765 606-11032 Bridge Rail Type 10M (Speci al) 65. 000 65. 000
LF 0. 000 0. 00
535. 00000 65. 000 34,775.00
CAT 0301 CURRENT AMT $ 82,935.60 % 0.00% 79, 107. 60

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0770 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
64, 000. 00000 1. 000 64, 000. 00
0775 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0780 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400 CURRENT AMI ¢  117,500.00 $ 0.00$% 117,500.00

PRQJECT TOTAL CURRENT AMI $18,771,375.12 % 743,532.82 $17, 885, 919. 92



